

## **Time Line for the Construction of the New BFCCPS**

### **7/1/2005 to 6/30/2006**

Schematic Design  
Finalize Conceptual Building Plans

### **7/1/2006 to 6/30/2007**

Design Development  
Permitting  
Award Construction Contract

### **7/1/2007 to 6/30/2008**

Construction Period

### **9/1/2008**

Move Into New School

**The Chairman of the Facilities Committee will make a motion asking the Board of Trustees to approve this Time Line Subject to Change as Necessary!**